
SDMS DocID 2212116 

ORIGtfcSAL 

START WEEKLY REPORT to EPA OSC 
MEC REMOVAL ACTION 

Date: 6/11-6/15/2007 

GES Contract No: 68-S3-03-04 TO: 03-04-018 

LOCATION: Elkton Farm Firehole Site 

Ordnance Items Destroyed: 

QTY ITEM QTY ITEM QTY ITEM 

N/A N/A N/A 

Boosters 

Elec Caps 

Total Explosives consumed during Demo Operations: 

Non El Caps 0 Pet Cord 0_ 

Perforators Time Fuze 

The Following Grid Operations were Conducted: 
irar 

rock 
Neea twiivi 

Yes/No Team# Grid # & date % Cornp MEC MDIbs lbs Scrap 

1 I2A on 6/11 Pending 702 25 1 No 

G5B on 6/11 Pending 200 2 No 

I2A oh 6/12 Pending 680 10 No 

G5B on 6/12 100% 266 items 225 No 

G5A on 6/12 Pending 50 15 No 

l2Aori 6/13 Pending 657 35 No 

G5A on 6/13 20% Pending 200 Yes 

J4C on 6/13 Pending 250 No 

I2A on 6/14 70% Pending 521 15 No 

J4C on 6/14 Pending 200 1 - No 

I2A on 6/15 80% Pending 120 No 

J4C on 6/15 Pending 200 No 

1 I2B on 6/15 Pending 506 20 No 

Totals: 4511 134 38 15 

The Followings Grids have received a Quality Assurance check this week: 

H2B, G5B 

Comments: 
6/7 meeting: Guardian ops update, USAE will have two tm tents on Monday for sun protection, discussion of Phase 
2 ops, sift screen size road and bridge work, and sampling plan. Guardian will dig a pit to collect water for soil : 
washing. RMC and BATF will be on site Monday for Magazine & site inpection. USAE informed EPA OSC that UXOT 
3 R. Cates is demobilizing today and will be replaced by T Dailey from Tm 1. A UXOT-2 will be mobilized to replace 
DaileyonTmi. 




